
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! 

STAY INFORMED: Fish Hatchery Road Project website and connect through Facebook, Twitter and 
YouTube. 

Weekly Construction Update: May 5 – May 14  
Access is open to area businesses and neighborhoods in the project area. Please continue to 
patronize our local businesses 

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 
 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – July 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  July – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 

Recent Milestones 
 A gravel path is available to the public that connects Glacier Valley to the pedestrian overpass so users no longer 

have to cross FHR travel lanes at grade.  

 Ochalla & Traceway signal poles have been installed 

 Northbound half of box culvert repair has been completed 

 S. Limits for Glacier Rd has been graded 

 
Traffic Alerts: 

 Brendan Ave – Traceway and Post Rd intersection 
o Traffic remains bidirectional using the existing SB lanes while NB is reconstructed 

 Upcoming: 
o Beltline to Traceway: Daily lane closures for the streetscaping operations. The work to install the 

plantings is ongoing and will continue into next week. 
o Outside lane closures to install remaining traffic signal installations at Traceway and Ochalla will start 

when the median streetscaping closures end (next week). 

 
Plan Ahead: Three-week construction outlook 

 Remaining Week 
o Structures: Cure time & install waterproofing 
o Roadway:  Grading south of Caddis north (change from previous plan) 
o Storm Sewer: 10 Series north of Glacier – on hold at north until hydrant lateral under 54” RCP is resolved. 

Then continue water & storm sewer installation working south of the box culvert 
o Watermain: Hydrant (551+15) & Hydrant north of Breckenridge (pushed into this week) & requires MGE 

to hold pole 
o Electrical: Install Traceway & Ochalla traffic signal poles 
o Streetscaping: Install GWC – Traceway, daily closures (9-3) 
o Signing – Install signs on traffic signal poles at GWC, Post, and Roundabout 

 Week of 5/10 
o Structures: off site 
o Roadway: Breckenridge toward Caddis  
o Storm Sewer & Water: Caddis to Glacier Valley, with Roadway behind 
o Water: Live Tap on Monday 5/10 
o Streetscaping: Complete (2nd Week) 
o Electrical: Potentially install signal mast arm at Ochalla and Traceway 
o Televise storm 

 

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

